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ROCKY FLATS CLEANUP AGREEMENT (RFCA) NEGOTIATIONS MAY 19,1994 - 
PWS-064-94 

RFCA negotiations were held at the Environmental Protection Agency (EPA), Denver 
Conference Center, on May 19, 1994 Attached IS the meeting minutes If you would like a 
copy of the Rocky Flats Environmental Restoratlon Accelerated Cleanup pcesentatlon or the 
Strategic Planning Initiative, Review, and Implementation Team document, please contact 
my office at extension 7211 

If you have any questlons, please feel free to call me 

Peter W Swenson 
Transition Management 
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ROCKY FLATS CLEANUP AGREEMENT (RFCA) 
MEETING AlTENDEES 

MAY 19, 1994 

ENVIRONMENTAL PROTECTION AGENCY (EPA) 
Martin Hestmark 
Lou Johnson 
Peter OrnsT0in 
Bill Fraser 
Cliff Villa 
Artura Duran 

STATE OF COLORADO (STATE) 
Gary Baughman - Colorado Department of Health (CDH) 
Joe Schieffelin 
Joan S Sowinski 
Colorado Attorney General (CAG) not in Attendance 

II II 
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DEPARTMENT OF ENERGY (DOE) 
Rick DiSalvo 
Dave Brockman 
Ray Greenberg 
Tim Howell 
Frazer Lockhart 
Jennifer Pepe 
Jesse Roberson 
Regina Sarter 
Rich Schassburger 
Steve Slaten 
Vern Witherill 
Ann Taylor - Booz, Allen, Hamilton 

EG&G ROCKY FLATS, INC. 
M k  
Sue Stiger 
Wanda Busby 
Ned Hutchison 
David Ward 

KEYSTONE - Facilitator 
Todd Barker 
Tim Mealey 

ROCKY FLATS CLEANUP AGREEMENT (RFCA) 
AGENDA 

MAY 19, 1994 

The agenda for the day was presented, and is 

- Presentation on Accelerated Cleanup - 
- 
- Calendar of Negotiations 

Presentation on Accelerated Approach for Industrial Area OU's 
Update on Status of Public Involvement 
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ROCKY FLATS CLEANUP AGREEMENT (RFCA) 
MEETING MINUTES 

MAY 19, 1994 

Negotiation Minutes 

From 8 30 ti5 12 00 a presentation was made by Frazer Lockhart of the Department of 
Energy, Rocky Flats Field Office (DOE, RFFO) on the Rocky Flats Environmental 
Restoration Accelerated Cleanup and the Strateglc Planning Initiative, Review, and 
Implementation Team (SPIRIT) document, which were handed out at the meeting Peter 
Ornstein of the Environmental Protection Agency (EPA) asked how that tied into 
negotiation because all the proposed action approaches were included in the existing 
Interagency Agreement (IAG) Interim Measures/lnterim Remedial Actions (IM/IRA) 
process, except emergency removal actions Frazer explained DOE was looking for more 
flexibility than the existing IM/IRA process allows, like not requiring a 60 day publlc 
notice on all "cleanup" removals 

Martin Hestmark asked if the accelerated actions could cause extension, like at OU2 and 
OU4 Frazer stated DOE was looking at the long range picture and that the final cleanup 
would probably be sooner, but some near term milestones may have to be slipped Martin 
stressed it may be better to do things better, not faster, and that maybe hurried up actlons 
on OU1 and OU2 may have caused spending unwisely Martin pointed out that DOE needed to 
realize the risk of the accelerated program Based on his questions about budget and effect 
of accelerated actlons on out year budgets, it appears Martin meant DOES risk of missm 
milestones, because they spent money on the accelerated program and not milestones 

Lou Johnston did not see the impact on the IAG schedule on accelerated action screening 
lists Frazer added it 

Joe Schieffelin brought up what is the point of accelerating if you have no where to dispose 
of removed items Joe brought this up many times Frazer stated this has to be worked in 
parallel, but that is might be better to get the high nsk items out of the ground and stored 
in a contained covered area Marlin pointed out putting it in drums did not allow you to 
close out the OU 

Lou is concerned about errors of omission and wants coordinated approval Frazer agreed 
and wanted a shared willingness to start the process 

Omstein stated all these actions have to flow through the existing IM/IRA process and 
when Frazer agreed Martin asked how come we haven't heard about it formally before now 
Frazer stated EPA and the Colorado Department of Health (CDH) had agreed by the change 
control process This is where Martin challenged the effect on the IAG budget and the 
discusson drifted off to the budget process once again 
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Martin asked how Decontamination and Decommissioning (D&D) pilots fits in to the 
accelerated process and budget Frazer stated D&D was not part of the IAG process 
Ornstein stated DOE was negotiating on "bad faith", because DOE knows EPA is interested in 
the D&D plans Frazer said if DOE was operating in "bad faith" he would not be making this 
presentation Orstein pointed out the fuel oil tanks was a Comprehensive Environmental 
Response, Compensation and Liability Act Removal 
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ROCKY FLATS CLEANUP AGREEMENT (RFCA) 
MEETING MINUTES 

MAY 19, 1994 

This whole discussion ended up with the establishment of a task group with members from 
each agency to establish 

1 Modification to the IAG Work Package 
2 DevebpLanguage 
3 Categories of IHSS 
4 DOE Self-Inspection of the IWIRA protocols 

- 

EPA agreed this looked like a good rdea CDH wants to know where the removals are going to 
be stored and disposed 

Wanda Busby presented the need to change the OUs in the industnal area and requested a 
task group to evaluate how this should be done It was decided to use the same work group 
with some additional people 

The discussion ended at 2 00 p m and all but the negotiating team members left 

Tim Meally provided an update to the public involvement based on a meeting last night, 
May 18, 1994 The next public meeting is June 1, 1994, for scoping, to review the 
negotiating schedule, and to issue a list of public values 

The Negotiating Calendar was evaluated. 

May 26, 1994 8 30 - 300 
June 9, 1994 
June 16, 1994 
June 27, 28, 29, 1994 in Keystone 
July 7, 1994 
July 14, 1994 
July 20, 21, 1994 
July 27, 28, 1994 

'No Negotiations June 2, 1994 
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